COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/21/2006

ESTIMATE SUMMARY 14:24:20
CONTID: C15406 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15406-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 32.0 DAYS TIME ALLOW: 40 WORK DAYS
I70 GENOA EAST AND WEST PERCENT TIME: 80.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: IM 0705-076
I70 GENOA EAST AND WEST
NAME OF ROAD: INTERSTATE 70
PROJECT COUNTIES: LINCOLN
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 06/21/2006 DATE TIME STARTED 02/01/2006
4819 S. INDUSTRIAL SERVICE RD. DATE LET 01/05/2006 DATE WORK BEGAN  05/01/2006
DATE AWARDED 01/11/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/30/2006 DATE ACCEPTED
CHEYENNE WY 82007 307-632-7900 DATE NOTICE TO PROCEED 02/01/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,599,126.88 PARTICIPATING $ 2,387,186.36 S 1,151,332.92
AWARD PROJECT AMT: $  2,380,980.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 91.85% TOTAL EARNINGS 2,387,186.36 1,151,332.92
FUNDS AVAILABLE: $ 211,940.52 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,387,186.36 1,151,332.92
TOTAL CLAIMS: $ 0.00 RETAINAGE -34,754.05 -17,270.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,352,432.31 1,134,062.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,352,432.31 1,134,062.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,134,062.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00240
0010 403-00720
0015 403-34841
0020 411-10255
0025 614-80385
0030 626-00000
0035 627-00005
0040 627-00012
0045 627-01003
0050 630-00000
0055 630-00007

ROADWAY

C15406 COLORADO DEPARTMENT OF TRANSPORTATION
15406-BID
IM 0705-076 ESTIMATE NO:
ITEM
DESCRIPTION
*REMOVAL OF ASPHALT MAT (PLANING)
HOT MIX ASPHALT (PATCHING) (ASPHALT)

*HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22)

EMULSIFIED ASPHALT

(SLOW-SETTING)

*RUMBLE STRIP

*MOBILIZATION

*EPOXY PAVEMENT MARKING

*PAVEMENT MARKING PAINT

(LOW VOC SOLVENT BASE)

*PREFORMED PLASTIC PAVEMENT MARKING

(TYPE A)

(INLAID)

*FLAGGING

*TRAFFIC CONTROL INSPECTION

0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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300.000
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1,500.000
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DAY

61.60000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

124,094.000
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ESTIMATE RUN 06/21/2006
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CUMULATIVE

AMOUNT
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PCN: 15406-BID ESTIMATE RUN 06/21/2006
PROJECT: IM 0705-076 ESTIMATE NO: 0002 14:24:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 15.000
DAY 17.000 7,854.00
462.00000 32.000 14,784.00
0065 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 1.000
EACH 0.800 40.80
51.00000 1.800 91.80
0070 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 15.000
EACH 15.600 795.60
51.00000 30.600 1,560.60
0075 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 13.000
EACH 10.400 530.40
51.00000 23.400 1,193.40
0080 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 820.00
1,025.00000 1.800 1,845.00
0085 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 82.40
103.00000 1.800 185.40
0090 630-80360 *DRUM CHANNELIZING DEVICE 150.000 5.000
EACH 4.000 124.00
31.00000 9.000 279.00
0095 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0100 630-80380 *TRAFFIC CONE 600.000 250.000
EACH 290.000 3,567.00
12.30000 540.000 6,642.00
0105 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 1,025.00
1,025.00000 1.000 1,025.00
0110 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.800 9,024.00

11,280.00000 1.800 20,304.00
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PCN: 15406-BID ESTIMATE RUN 06/21/2006
PROJECT: IM 0705-076 ESTIMATE NO: 0002 14:24:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 45,957.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70016 F/A FUEL COST ADJUSTMENT 12,000.000 1,940.420
FA 271.630 271.63
1.00000 2,212.050 2,212.05
0130 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70025 F/A QUALITY INCENTIVE PAYMENT 88,050.000 0.000
FA 31,260.930 31,260.93
1.00000 31,260.930 31,260.93
0145 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70034 F/A INTERIM HMA SURFACE REPAIR 26,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,577,826.88 $1,151,332.92$ 2,365,886.35
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0155 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,300.00000 1.000 8,300.00
0160 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

7,400.00000 1.000 7,400.00
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PCN: 15406-BID ESTIMATE RUN 06/21/2006
PROJECT: IM 0705-076 ESTIMATE NO: 0002 14:24:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0165 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
5,100.00000 1.000 5,100.00
0170 620-00020  SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
CAT 0400  CURRENT AMT $ 21,300.00 $ 0.00$ 21,300.00

PROJECT TOTAL CURRENT AMT § 2,599,126.88 $1,151,332.92 % 2,387,186.35



